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4ESS TASK ORDER PROGRESS REPORT 

TO NUMBER! TO #0041 REGION: 8 
TO TITLE: Smurfit Stone Mill REPORT PERIOD August 25,2013 to 

September 28,2013 
EPA TO 
MANAGER: 

Sharon Abendschan FIRM: Toeroek Associates, Inc. 

EPATOPO: Scott Wilder 
TECHNICALLY 

COMPLETE: . 
63% 

TOEROEK TO . 
MANAGER: 

Charles Sweet 

1. PROGRESS MADE THIS REPORT PERIOD 

• Toeroek continued to review the RockTenn and M2Green Redevelopment 104(e) 
Responses, and conduct operational and corporate research in conjunction with its 
analysis of these responses: 

• Toeroek continued working on drafting Letter Report deliverables for EPA with the 
results of these analyses. 

• Toeroek prepared the monthly progress report and financial report. 
• Performed management, administrative, and financial activities. 

2. DELIVERABLES 

Staffing Plan July 25,2011 July 25,2011 July 26,2011 

Draft Title Report August 17,2011 August 16,2011 

Staffing Plan Amd B August 16,2012 August 14,2012 

Draft PRP Search Report 1 September 28,2012 September 28,2012 

Final PRP Search Report November 13,2012 November 13,2012 

BNSF 104(e) Analysis June 5,2013 June 5,2013 
Missoula County 104(e) 
Analysis ; July 10,2013 July 10,2013 

International Paper Company j 
104(e) Analysis July 10,2013 July 10,2013 

Monthly Progress Report and 
Financial Report September 20,2013 ; September 20,2013 September 26,2013 ; 

3. OUTSTANDING ISSUES/RESOLUTION 
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None. 

4. PLANNED ACTIVITIES 

• Respond to EPA's information requests. 
• Continue to review and summarize 104(e) Responses. 

5. FINANCIAL STATUS 

See attached financial summary and backup for details. 

6. QUALITY ASSURANCE (QA) ACTIVITIES 

All activities were performed in accordance with Toeroek's approved Quality 
Assurance Program Plan dated January 1999. 
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